

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	SWTID-2026-9658
Project Name	Customer Registry
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a customer, I can create an account using my name, email, phone number, and password.	3	High	Mounika Chittoor
Sprint-1	User Authentication	USN-2	As a customer, I can securely log in using my registered email and password.	2	High	Gummagatta Naveen Kumar
Sprint-1	Complaint Management	USN-3	As a customer, I can register a complaint by selecting a category and providing issue details.	5	High	Mounika Dondeti
Sprint-2	Complaint Tracking	USN-4	As a customer, I can view the current status and history of my submitted complaints.	3	High	Kariyappagari Manjunatha
Sprint-2	Admin Dashboard	USN-5	As an administrator, I can view, assign, update, and resolve customer complaints.	5	Medium	Meghana Siddamurthy
Sprint-3	Feedback System	USN-6	As a customer, I can provide feedback and rate the support service after issue resolution.	2	Medium	Mounika Chittoor
Sprint-3	Report & Analytics	USN-7	As an administrator, I can generate complaint reports and analyze service performance.	5	Medium	Gummagatta Naveen

Sprint-4	Notification	USN-8	As a customer, I receive notifications whenever the complaint status changes.	3	High	Mounika Dondeti
Sprint-4	Security & Deployment	USN-9	As an administrator, I want the application to be securely deployed with authenticated access.	4	High	Kariyappagari Manjunatha

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	7 Days	14 Jul 2026	20 Jul 2026	20	20 Jul 2026
Sprint-2	20	7 Days	21Jul 2026	27 Jul 2026	20	27 Jul 2026
Sprint-3	20	7 Days	28 Jul 2026	03 Aug 2026	20	03 Aug 2026
Sprint-4	20	7 Days	04 Aug 2026	10 Aug 2026	20	10 Aug 2026

Velocity

Sprint Duration: 7 Days
Story Points per Sprint: 20

Average Velocity (AV)

AV = Story Points ÷ Sprint Duration
AV = 20 ÷ 7 = 2.86 Story Points per Day

Burndown Chart Description

The Burndown Chart is used to monitor the team's progress by comparing the remaining work against the sprint timeline. It provides a visual representation of completed and pending story points, helping the team identify delays, manage workload effectively, and ensure timely delivery of project milestones. By tracking daily progress, the development team can make informed decisions and maintain consistent sprint performance throughout the project lifecycle.